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1. Comments on Technical/Cost/Schedule Performance

Technical: American Systems Corporation provides engineering, analysis, and cost data support
to the Force protection & EFP Warheads group. Assisting the engineer in setting up testing

schedules, liaising between test site and engineer, analyzing cost data; contributing to

branches ability to rapidly test/evaluate material and armor concepts and to get them into to the

user for test and evaluation.

Cost: American Systems Corp. expended a total of $3,235,131 to support Force Protection and

engineering efforts for Test and Evaluation projects and the final report.

Schedule: Work is complete.

2. Initiative Quad Chart

Conversion of Munitions Components into Higher Value Products

Goals & Objectives

Initiative Information

To provide ongoing engineering and cost analysis, engineering
support, research and scheduling and technical writing support to
Force Protection & Warhead Branch to enhance the branches ability

to test and evaluate Force Protection initiatives.

Initiative Lead: American Systems Corporation
Team Members:

Force Protection and Explosively Formed
Penetrator (FP&EFP) Branch, US Army
RDECOM-ARDEC

Period of Performance: 28 months

Funding: $3,235,131

Milestones & Technical Achievements

Implementation & Payoff

23 EFP Branch

Provide Engineering Support to Force Protection &

bchedule: Nov 2013
btatus: 100%

Provide qualified engineering support personnel.

Current Status: Technical = Green Schedule = Green Cost = Green

3. Supplemental Information

In order to improve the usefulness of the quad charts and provide DOTC with sufficient

initiative information, the Final Report must be supplemented with data described below:




3.1 Technical Achievements American Systems Corporation has provided professional
engineering, analysis, and cost data support to the Force protection & EFP Warheads group. By
assisting the engineer in setting up testing schedules, liaising between test site and engineer,
assisting in evaluating test data, analyzing cost data, and writing technical reports from raw data,
American System Corporation has greatly contributed to the branches ability to rapidly
test/evaluate material and armor concepts and to get them to to the user for further test and
evaluation and ultimately and more rapidly to the end user; the soldier.

During the period from August 2010 through November 2013 American Systems was able to
coordinate specific test requirements for different reactive armor and other materials at
Picatinny Arsenal Warheads Test facility. Retrieve and analyze x-ray data and provide written
post-test results on multiple Warhead tests. Coordinated workload for explosive loading
scheduled for testing. Create and update test schedule for Warheads Test facility; monitor costs.
Modified target materials to meet specific armor test set-ups.  Prepared or edited presentation
charts and posters. Prepared and edited GANT Charts and Abstracts and supported engineers in
preparation of Cooperative Research and Development Agreements (CRDA) and other
procurement initiatives. Monitor funding usage and dispersal through contract and in-house
obligations. Work closely with government programmers to establish, transfer, or redistribute
funding. Reconcile contracts. Analyze data between two accounting systems; advise department
immediately of variances or discrepancies found. Research and liaise between FP&EFP Branch
and Garrison in establishing recertification classification process and Intrusion Technology
System (IDS) in regard to stand alone computer system with members of ARDEC IT community.
Assumed time-keeper role for Force Protection and Warheads Branch. Edited, formatted, and
formulated various technical reports for senior engineers to include Technical Achievement
criteria, various summaries of on-going or proposed testing initiatives, presentation charts and
posters. Prepared, edited, or reformatted multiple Abstracts, Technical papers, Factor IV
submissions, outlines, and Power-point slides. Participate, in an advisory capacity, at meetings or
in telecoms on funding and acquisition issues, test schedules, and paper submissions,  Work
with Explosive Ordnance Disposal Division and Non-Standard Ammunition Branch in obtaining
targets for testing. Update and perform maintenance on router, firewall, IPS, and crypto systems
for FIO. Update several databases including APMS and C&A data bases. Perform ongoing
HBSS configuration and maintenance. Actively participate in Defense Agency Initiative (DAI)
General Funds Enterprise Business System (GFEBS) (new DoD wide accounting system)
conversion from SAP. Proactively monitor funding on various programs anticipating impact of
Sequestration on government funding. Edit and format various technical reports for senior
engineers to include classified presentations and posters. Prepare, edit, or reformat more than ten
Abstracts and Technical papers for submission to higher headquarters. Prepare and edit Factor
IV nomination justification at the GS-14 and GS-15 level. Ran blast simulations in CTH and
compared results to experimental data. Meshed complicated geometries, produced detailed
drawings for hardware, and ran various LS-DYN simulation models. Documented Furlough
notifications, usage reports, and monitor compliance with directed furlough protocol.



Milestone Status

Milestone . . %
No. Deliverable Description Due Date Completed

1 Initiative Management Plan 8/1/2010 100%

5 Quiarterly business and technical status 9/20/2010 Waived
report

3 Quiarterly business and technical status 12/20/2010 100%
report

4 Quiarterly business and technical status 3/20/2011 100%
report

5 Quarterly business and technical status 6/20/2011 100%
report

6 Annual Technical Report 8/1/2011 100%

7 Quarterly business and technical status 9/20/2011 100%
report

8 Quarterly business and technical status 12/20/2011 100%
report

9 Quarterly business and technical status 3/20/2012 100%
report

10 Quarterly business and technical status 6/20/2012 100%
report

11 Annual Technical Report 8/1/2012

12 Quarterly business and technical status 9/20/2012 100%
report

13 Quarterly business and technical status 12/20/2012 100%
report

14 Quarterly business and technical status 3/20/2013 100%
report

15 Quarterly business and technical status 6/20/2013 100%
report

16 Quarterly business and technical status 9/20/2013 100%
report

17 Final Technical Report 11/20/2013 100%

18 Final Business Status Report 11/20/2013 100%




3.2 Technical Readiness Level Status and Technology Transfer Information:

Technical Readiness Level 4: Basic technology components are being studied, tested,
and integrated into developmental warheads to establish that the components will work
together.

Technology Transfer
e None

3.3 Problems Encountered and Action Taken
e None

3.4 Non Traditional Defense Contractor Participation/Technology Transfer
e None

3.5 Plans for Next Quarter: Deliver the following to the Government:

N/A
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Ordnance Technology Initiative Summary Information

Total Initiative Cost:

Total Estimated Cost Share:
Total Funds Obligated:

Total Funds Invoiced:

Date of Last Invoice:

Total Cost of Share Reported:

$3,235,131
$3,235,131
$3,235,131
$3,235,131
Nov 14, 2013
$3,235,131

Ordnance Technology Initiative Resource/Cost Information:

The following resources/costs are applicable to this initiative for the period August 2010
through November 20™ 2013

L. Initiative Ini_tiative Comments (required for any
Organization Total Initiative Planned Estimated significant deviations from
Planned Cost Cost to Cost to plan)
Date Date
American $3,235,131 $3,235,131 | $3,235,131 None
Systems Corp.
Total $3,235,131 $3,235,131 | $3,235,131

Non-tradition Contractor: N

Problems Encountered and Action Taken

None

Interest Earned

$0






